

Product Roadmap

Project Overview

Project Name: Insurance Policy Management System (IPMS)

Project Duration: 10 Weeks

Sprint Length: 2 Weeks

Total Sprints: 5

Product Vision

Develop a secure and user-friendly digital platform that enables customers to purchase, manage, renew, and claim insurance policies online.

Release Roadmap

Sprint	Duration	Goal	Major Features
Sprint 1	Weeks 1–2	User Authentication	Registration, Login, OTP Verification, Forgot Password, Logout
Sprint 2	Weeks 3–4	Policy Purchase	Search Policies, Compare Policies, Premium Calculator, Buy Policy, Upload KYC
Sprint 3	Weeks 5–6	Claims Management	Register Claim, Upload Documents, Track Claim, Claim Approval
Sprint 4	Weeks 7–8	Policy Renewal	Renewal Reminder, Renew Policy, Renewal Payment, Renewal History
Sprint 5	Weeks 9–10	Reporting & Production Release	Reports, Dashboard, Performance Improvements, Production Release

Milestones

Milestone	Target Sprint
-----------	---------------

Authentication Module Complete	Sprint 1
Policy Purchase Module Complete	Sprint 2
Claims Module Complete	Sprint 3
Renewal Module Complete	Sprint 4
Version 1.0 Production Release	Sprint 5

Business Goals

- Enable customers to purchase insurance online.
 - Reduce policy issuance time.
 - Improve customer satisfaction.
 - Digitize the claims process.
 - Increase online policy renewals.
-

Success Metrics

- 95% successful customer registrations.
 - 80% online policy purchases.
 - Claim processing within 5 business days.
 - Customer Satisfaction Score greater than 4.5/5.
 - 99.9% application availability.
-

Dependencies

- SMS Gateway
 - Payment Gateway
 - Authentication Service
 - Email Notification Service
 - Document Management System
-

Risks

- Third-party API delays.
- Payment gateway integration issues.

- Regulatory changes.
- Environment availability.