

Sprint Retrospective – Sprint 1

What Went Well

- Team completed most planned stories.
- Good collaboration between QA and Development.
- Sprint Goal largely achieved.

What Didn't Go Well

- OTP API specifications arrived late.
- Environment setup took longer than expected.

Improvements

- Finalize API specifications before Sprint Planning.
- Prepare test data before development starts.
- Daily blocker review with Product Owner.

Action Items

- Improve backlog refinement.
- Schedule technical discussions earlier.