

Daily Scrum – Day 1

Daily Scrum – Day 1

Yesterday

- Sprint Planning completed
- Sprint Goal finalized
- Development started for Customer Registration

Today

- Continue Registration API development
- Start Customer Login implementation
- QA to prepare test cases

Blockers

- OTP API specification pending from Product Owner