

Sprint Planning – Sprint 1

Sprint Name

Sprint 1 – User Authentication

Sprint Duration

2 Weeks

Start Date: (Choose today's date)

End Date: (Two weeks later)

Sprint Goal

Deliver secure user registration, login, OTP verification, and password recovery functionalities for the Insurance Policy Management System.

Attendees

Role	Name
Product Owner	Rahul Sharma
Scrum Master	Nishit Bera
Developer	Amit Kumar
Developer	Priya Singh
Developer	Rahul Patel
QA Lead	Rakesh Mehta
QA Engineer	Sneha Joshi

(These names can be fictional since this is a portfolio project.)

Stories Selected

Story	Story Points
Customer Registration	8
Customer Login	5
Forgot Password	3
OTP Verification	5
Logout	2

Total Story Points: 23

Definition of Done

A story is complete when:

- Development completed
 - Code reviewed
 - Unit tests passed
 - QA testing passed
 - No Critical or High defects remain open
 - Product Owner accepts the story
 - Documentation updated
-

Risks

Risk	Mitigation
OTP service delay	Mock service available
Payment API unavailable	Use sandbox environment

Dependencies

- SMS Gateway
 - Authentication API
 - Customer Database
-

Action Items

- Product Owner to clarify OTP expiry requirements.
- Development team to prepare API specifications.
- QA team to prepare test scenarios before development completes.